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Week of 3/6:  

 Site - Continue pot holing to identify location of 
underground utilities  

 Site - Continue grubbing trail – south to north 
 Site - Continue to remove split rail and chain link 

fencing  
 Sta 40+00 to 42+00 - Continue dewatering for 

channel excavation   
 Sta 224+00 and 229+85 – Install quarry spall 

splash pads 
 Sta 234+00 – Begin construction of Wall #6   
 Sta 239+50 – Begin excavation for Wall #5 
 Sta 239+47 – Begin construction of Wall #7 
 Sta 282+00 – Sta 262+00 – Begin trail excavation, 

north to south 
 Sta 224+00 – Testing of storm water pipe 
 Sta 41+00 – Begin construction of concrete 

channel walls (underdrain and backfill) 
 Sta 250+00 – Begin installation of infiltration 

trenches 
 

Week of 3/13: 

 Site - Continue grubbing trail – south to north 
 Site – Continue grubbing trail – south to north 
 Sta 224+00 and Sta 229+85 – Continue installing 

quarry spall splash pads 
 Sta 234+00 – Continue construction of Wall #6 
 Sta 230+50 – Continue excavation for Wall #5 
 Sta 230+50 – Begin construction of Wall #5 
 Sta 239+50 – Continue excavation for Wall #7 
 Sta 282+00 – Continue trail excavation – north to 

south 
 Sta 224+00 – Begin construction of headwall  
 Sta 229+85 – Begin construction of headwall 
 Sta 223+50 – Begin excavation of Wall #2 
 Sta 224+25 – Begin excavation of Wall #3 
 Sta 225+25 – Begin excavation of Wall #4 
 Sta 224+00  – Sta 229+85 Continue stormwater 

testing  
 

 
 
 

 Sta 250+00 – Continue installation of infiltration 
trenches 

 
Week of 3/20: 

 Site – Continue grubbing trail – south to north 
 Sta 230+50 – Continue excavation for Wall #5 
 Sta 230+50 – Continue construction of Wall #5 
 Sta 223+50– Continue excavation for Wall #2 
 Sta 223+50 – Continue excavation for Wall #3 
 Sta 225+25 – Continue excavation for Wall #4 
 Sta 282+00 – Continue trail excavation – north to 

south 
 Sta 250+00 – Continue installation of infiltration 

trenches 
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Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
 
 
 

We appreciate your support as we continue developing 
the East Lake Sammamish Corridor! 
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Construction of Wall #7  Excavation for Wall #6  
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